AGENDA ITEM T£5 74

I'{p TG0
Memorandum Ilhi'empe

Economic Development

DATE: July 11, 2001
TO: Mayor and City Council
FROM: Chris Anaradian, Rio Salado Manager (480-858-2204)

THROUGH: Jan Schaefer, Economic Development Director (480-350-8036)
SUBJECT: Timeline for Construction of the Tempe Beach Park Water Playground

In late January, 2001, staff brought to the Council’s attention the fact that this project was going to be
experiencing a delay due to concerns from the city of Phoenix regarding construction over the Val Vista
waterline. Attached you will find the memorandum from Chris Messer dated 26 January in which he
outlined this circumstance and the relocation of the water playground.

In spite of added design costs, this project is within the original target budget and currently right on its
revised schedule. Construction plans have completed the 90% review phase and will be ready for bid
within five weeks. The advertisement, bid and award phases for the construction contract will take up to
another 12 weeks after which construction will begin. Attached you will find the current project
schedule which identifies a targeted completion date of March 14, 2002.

I have also attached a plan of Tempe Beach Park indicating the original and revised project locations in
addition to site plans for the original and redesigned playgrounds.

I will be available at the Issue Review Session on July 19, 2001 to answer any questions regarding the
Tempe Beach Park Water Playground.

Attachments




Revised Tempe Beach Water Playground Schedule

Notice to proceed with alternate site plan
Consultant submit 90% documents

City Complete 90% review

Consultant submit 100% documents
Advertise for Bids

Open bids

Award of Contract

Notice to proceed with construction
Complete Construction of project

4/16/01
6/13/01
6/30/01
8/15/01
9/30/01
10/30/01
11/8/01
11/12/01
3/14/02
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Memorandum IIII Tempe

Economic Development

Rio Salado

To: Mayor and City Council

From: Chris Messer, Interim Rio Salado Project Manager (480-350-8876)
Subject: Tempe Beach Water Playground

Date: January 26, 2001

We have hit a snag in the design of the water playground that will cause a delay in our
target completion date of mid June. We have been designing the playground so that there
are minimum improvements over the Val Vista Water line easement. When we submitted
the playground plans to Phoenix for their review, their verbal response was that there
should only be turf or asphalt within the easement. They also said that if they ever had to
access/repair/replace the water line that most, if not all, of the playground would be
impacted. While we were in the process of showing them that our proposed
improvements would not impact their easement we discovered that the easement was not
where we thought it was. Instead of redesigning the project within the easement of the
water line, we have decided to move the project to another area of the park. This will
eliminate any future conflicts with the Val Vista waterline. Moving the playground will
require some redesign and will cause us to miss our target completion date. Attachedisa
map that shows our proposed new location of the playground. This location would not
conflict with the proposed location of the Aquarena’s outdoor pool. The staff (Rio
Salado, community Services, and Public Works) are working with the designer to
establish a new schedule and I will let you know what that is as soon as possible.

Please feel free to contact me if you wish to discuss this project further.

Cc:  John Grecco
Pat Flynn
Howard Hargis
Jan Schaefer
Joe Wise



L a k e

T o w n

R
AR EY
R

o

e
3 z%

Rio Salado Parlway

CMCELLA BARR
ASSOCIATES INC

For information Only




REVISED DESIGN

KEY NOTES:

17 2xisTing MASC . :

We e ASCNRY FLAUTER WAL T2 (B) vEgRALLY COLORED, CONCRETS FONTAIN.

3 ) INTEERALLY COLORED, EXFOSED

=7 AGSREGATE PAVENENT, TTPE A

) ITESRALLY COLORED, EXPOSED

7 AGGREGATE PAVEMENT, TYPE B.

(2) WTESRALLY COLORED, EXPOSED

7 ABGREGATE PAVEMENT, TYPE <.
(8" MASONRY il riTH STONE VENEER. 3 INTEGRALLY COLORED, CONCRETE

\ ¥ SEETetAl T SacET 4 @ PAVEMENT, COLOR A (CRUSS HATCH

NDICATES 8" TURNDOv L

NG RIVER ROCK RETAINNG

(B) SHADE cANOPY. SEE SHEETE 22
AND 22 (AT ALTERNATE).

7 g«mmﬁwfoﬁmﬂmﬂ)wﬂw _ NOIGATES 167 URIDSHV.
SETelL % HeEt A, B) CONGRETE DAWHATER TABLE. SEE
(8) NTESRALLY CULORED, CONCRETE . DETAL 3. SHEET iC
\2/ Stepa. sE DEVAL £, SHEET 4. ) INTEGRALLY COLORED, CONCRETE CHANNEL.

GEE DETAIL 5, SHEET 9
() CONCRETE (RUSATIGN vALVE BOX 558
= DETAL 2, GHEET 10
() CONCRETE STREAM. S2E DETAIL 4. SHEET 9
(9 NTEGRALLY COLORED, CONCRETE HEATER,
~ EE DETAIL 3, GHEET 4,
GO LAReE SLIDE
,\»@ SMALL SLIDE
@ FROH BRIDEE
£3 suseesion prISEE
88 concrE™E BOAT. SEE DETAL 10, SHEET G-
BB HATER CANNON.

@ FALGET mait, (ADD i TERNATE,,
83 erouo sPRAY.

@ DISOER.

89 accrssieLr vicoER,

80 omm vomse sFRIS TOY

B weae oerine ToT.

@ BOURED IN PLACE RESBILIENT SAFETY

" SURFACING COLOR A

@ FOURED il PLACE REBILIENT SAFETY
T WRFALING COLOR B

@w SEARED IN PLAGE RESILENT SAFETY
T SURFACING LOLOR C.

88 FourED IN PLACE REDILIENT SAFETY
SURFACING CLLOR

@ POURED 1 PLACE RESILIENT SAFETY
GIRF MLING COLLR E.

&) rLarexonD A0,

&8 ven.An SLANTINGS.

89 anivaL zeRar.
PRELIMINARY

{90% SUBMITTAL)

NOT FOR CONSTRUCTION

TVENT OF PUBLIC WORKS

TEMPE BEACGH PARK
WATER PLAYGROUND

BITE PLAN







